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2.1 ABSTRACT

the site was placed in the South Paguate Pit. The soil cover in the
North Paguate Pit was completed and will lay fallow until reseeding work
later this year. The shale cover in SP-W0-10/13 was completed and the
first of the soil haul in the South Paguate from SP-SB-42 was initiated.
Dozer work progressed in the North Jackpile on JP-WO-18 & 66 areas.
Fencing of the southeast limits of the South Paguate was completed.
Semi-annual water samples were taken by Assagai Laboratories, Inc.

and the annual Health & Safety Audit was conducted.
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2.2 PROGRESS MAPS

O =

The attached progress maps indicate the percentages of completion

NOTE: The progress maps are in the process of being digitized to
cover the shale & soil cover areas in the South Paguate &
the Jackpile sides of the Project Site. The updates will
be included in the June, 1991 Monthly Progress Report.
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2.3 CONSTRUCTION PHOTOS
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Figure 1. Shale cover being place on South Paguate areas
SP-WO-13A and WO-10.

Figure 2. Daryl Begay steam cleaning Cat 631E scraper in
prepartation for maintenance.
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2.3 CONSTRUCTION PHOTOS
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Figure 3.

Final soil cover in extreme west end of the
North Paguate Pit (looking SSW).

Figure 4.

Final soil cover ready for seeding in the
North Paguate Pit (looking west).
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2.3 CONSTRUCTION PHOTOS
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in Jp-WO-18 and Jp-WO-66 areas

(northwast Jackpile, looking SW) .

l Figure 5. Dozers sloping

Figure 6. charles Yawea, Jr. and Tim Lucero servicing
l a cat 14G road grader.
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2.4 MILESTONES

The last protore pile (SP-PS-02) on the Paguate side of the
Project Site was placed in SP-OP-34; the shale cover was
also placed and meets the gamma radiation standards;
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The last of the topsoil cover in the North Paguate pit was

ONFIDENTIAL

placed;

Tom Mann, Inc. performed the semi-annual aerial photography
of the Site for progress records and volume verifications;

The Fifth Environmental Monitoring and Regulatory Compliance
Quarterly Report was completed and submitted to the BIA and
Laguna Construction Company;

J. Olsen and M. Bone presented technical papers at the annual
meeting of the American Society of Surface Mining and Recla-
mation in Durango, CO on May 14;

Semi-annual surface and ground water samples were taken by
Assagai Laboratories with assistance from the Reclamation
Technicians;

Formal approvals/closeouts of the Work Packages submitted were

received from the BIA-Contracting Officer;

The first of the South Paguate Area soil cover began from
soil stockpile SP-SB-42.

The on-site Landmark Engineer was phased out and the Roy
F. Weston Engineering services and reporting functions are
being phase out.
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3.0 ACTION ITEMS
3.1 POL/RPM

1) Develop 2nd Quarter, Project Year Financial Report for
submittal to BIA;

2) Complete revisions of Project Management Plan with
BIA~Project Engineer;

3) Inititate 3rd Annual Operating Plan process;

4) Complete services agreement with Eberline, Inc. for
radiological services;

3.2 BUREAU OF INDIAN AFFAIRS

1) Complete Project Management Plan revisions;

3.3 TECHNICAL SUBCONTRACTING SERVICES
1) Assagai report on Water Analyses;
2) Roy F. Weston Engineering Health & Safety report;
3) Eberline Radiological services (as needed);

4) Qualimetrics, Inc. (new weather recorder delivery);

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as needed)
2) Request work package closeouts/inspections (as needed);

3) Schedule 3rd Year Operating Plan submittals to RPM Office
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Schedule Name : Four (4) Week Lookahead
Responsible : LccC

As-of Date 3-Jun-91 9:00am Schedule File : C:\TL3\DATA\JUN91LKK
91
Apr May Jun Jul
Task Name 29 6 13 20 28 3 10 17 24 1 8 15 22 29

252J01-dewater Jackpile L _____________________________________________________________________________________________ |

285J00-fencing . . .

2E3S09B-s011 to WO-04 . . .

2E3S08A-soil to WM-12 . . .

2E3S07-s0il SP-D7 . . . . | —
2E3S08B=s0il WO=137/10 . . . . N
2E3519-s0il PS-02 . . . . | -

2E3N08-soil to D1 . . . . I

2E2J24-slope WO-66 . . .

L |
2E2J23-slope WS-19C . . . . /W

W petail Task Summary Task A Milestone
Bl (Started) (Started) »»» Conflict
B (slack) — (Slack) ..M pesource delay

—————————————————— Scale: 1 day per character ------—-———- - ——— e

TIME LINE Gantt Chart Report, Strip 1
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Soil haul/placement will continue in the South Paguate area with both
scrapers and trucks taking soil from two borrow areas. This will be the
area of concentration for the next few months, i.e., soil cover and
finishing final backfill grade in SP-OP-34. Dozer work will continue on
the outside slopes of the dumps of the North Jackpile area. Fencing of the
east boundaries of the Project site will continue. Final building
dismantling will also be scheduled so the P-10 bulkhead can be built.
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5.1 TRACKING SUMMARY

C

Remaining Cost Estimate and Estimated Variance @ Completion are
somewhat overstated. Values for prior work that is 100% complete are
in the process of being reduced to zero except for work packages for
which performance incentives are being paid. When these are
completely paid out, then remaining cost estimate and remaining
Estimated Variance @ Completion will be reduced to zero.
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PY90 PROJECT TO DATE TRACKING
PY91
INTERIM
MOBILIZATION MAY, 1991
: : : % OF | REPORTED]
e - : : — [~ TOTALCOST PTD PTB-ACTUAL——PTE-ACTUAL REMAINING—ESTIMATE|—% VARIANCE —
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
[MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL | $304,998.00 $153,531.09 $0.00 [ $153,531.09 $126,216.11 50%] 50%] $70.40
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
1P iR T POLMANAGEMENT TASK TOTAL | $304.998.00 $153,531.08 $0.00 | $153,631.09 $126,216.11 5094} 50%) $70.40
1C1 | CONSTRUCTION MANAGEMENT CATOTAL | $855,821.10 $662,286.82 $0.00 | $682,286.82 $77,737.20 80%) 79%] ($2,961.89)
1C2 INTERIM CMC CATOTAL [ $200,018.90 $205,116.43 $0.00 | $205,116.43 $0.00 103%] 103%| $0.00
1C3 [CO-OP AGREEMENT CONTINGEGY CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ic T CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 $887,403.25 7$0.00 | $887,403.25 $77,737.20 84°% 84% ($2,961.89)
1 MANAGEMENT TOTAL | $1,360,838.00 $1,040,034.34 $0.00 | $1,040,934.34 $203.053.31 789 769 ($2,891.49)
CONST CA SUMRY
201 LCC COSTSCATOTAL [ $810,300.00 $811,000.40 $0.00 [ $811,000.40 $0.00 100%] 100%] $0.00
212 LCC START-UP COSTSCATOTAL | _ $586,100.00 $491,501.20 $0.00 | $491,501.20 $36,789.00 84%) 844 $552.00
2L T : LCC ADMINISTRATION TASK TOTAL | $1.396,400 00 || $1.302,501.60 $0.00 | $1,302,501.60 $36,789.00 93%) 100%] $552.00
2M1 MOBILIZATION CATOTAL | $444,617.00 $440,076.57 $50.52 |  $440,026.05 $0.00 9994 99%] $0.00
2M2 LAND SURVEY CATOTAL | $384,150.00 $184,077.33 $4.377.07 | $179,700.26 $213,865.38 4894 64%) $105,001.58
2M3 LCC TRAINING CATOTAL | $271,628.00 $158,487.38 $3,635.60 | $154,851.78 $76.974.12 58%) 57% ($112.52)
2M= g T MOBILIZATION TASK TOTAL $1,100,385.00 $782.641.28 $8.063.19 3774578091 —$290,838.50 719 789% $103,888,05
2E1 BACKFILLING CATOTAL | $6,625,200.99 || $4,200.155.87 |  $897,490.79 | $3,302,665.08 $2,471,933.12 639 63%  $1,347.511.67
2E2 DUMP SLOPING CA TOTAL | $3,651,221.49 || $2,225,321.41 $460,695.68 | $1,764,625.73 ||  $1,425,900.08 614 58%) $503,998.11
2E3 COVER PLACEMENT CA TOTAL | $3.510,960.13 || $1.476.279.11 $327,143.69 | $1,149,135.42 || $2,034,681.02 42%) 43%) $842,831.47
2E4 CONTAMINATED SOILCATOTAL | $371,569.00 $314,942.47 $72,650.71 $242,291.76 $56,626.53 85%) 70%) $27,452.30
2E5 HIGHWALL CATOTAL | $152,516.00 $59,327.23 $190.14 $569,137.09 $234,417.77 39%) 40%) $4,280.46
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E " .- i EARTHWORK TASK TOTAL [ $14,311,467.61 || $8.276,026.00 | $1,758.171.01 | $6,517,855.08 ||  $6,223,558.52 589 . B7%|  $2,816,074.01
251 UG ENTRIES ABANDON CA TOTAL $67,542.00 $12,558.98 $68.18 $12,490.80 $54,983.02 199 37%) $34,104.74
252 PIT WATER CATOTAL | $416,990.00 $404,292.09 $97,117.17 | $307,174.92 $12,697.91 97%| 76%) $14,357.08
253 SSDEMOLITION CATOTAL | $175,829.00 $138,066.69 $3,690.00 [ $134,376.69 $37.762.31 79%) 82%) $11,640.55
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
285 PERMANENT STRUCTURES CATOTAL | $151,565.00 $118,824.39 $1,833.14 | $116,991.25 $32,740.61 78%) 75%) ($4,423.33)
25 . STRUCTURES TASK TOTAL | $811,926.00 $673,742.15 |  $102,708.49 |  $571,033.66 $138,183.85 | 83%) 76%| - $55.679.04
2R1 SEEDING CA SUBTOTAL $54,917.00 $31,304.00 $0.00 $31,304.00 $23,613.00 57%) 100%] $23,613.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2R - . ~.__REVEGETATION TASK TOTAL $54,917.00 $31,304.00 30,00 $31,304.00 $23,613.00 57 1009 $23,613.00
2 CONSTRUCTION TOTAL | $17,675,105.61 || $11,066,215,12 | $1,868,942.69 | $9,197,272.43 $6,712,983.87 63%4) 63%] _ $3,000,807.10
JACKPILE PROJECT SUMMARY .
[ 1 MANAGEMENT TOTAL | $1,360,838.00 || $1,040,934.34 | N/A | $1,040,934.34 []  $203,953.31 | 76%] 76%) ($2,891.49)}
| 2 CONSTRUCTION TOTAL | $17,675,105.61 || $11,066.215.12 | $1,868,942.69 | $9,197.272.43 [ $6,712,983.87 | 63%] 63%  $3,000,807.10
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DETAIL FOR PTD

MAY, 1991
‘ - % OF | REPORTED| ESTIMATED ~
EE E TOTAL COST PTD " ACTUAL ACTUAL REMAINING | ESTIMATE % .|  VARIANCE
WBS D NO. *_ |WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
| GRAND TOTAL | $19,035,943.61 || $12,107,149.46 | $1,868,942.69 | $10,238,206.77 || $6,916,987.18 | 64%) 64%|  $2,997,915.61 |
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JACKPILE
PY80 PROJECT TO DATE: SUMMARY 1
PY91
INTERIM
MOBILIZATION MAY, 1991
: . . TOTAL PTD :
v ACTUAL COST | AGCTUAL COST AGTUAL COST TOTAL COST .-
WBSID NC. ' |WORK PACKAGE DESCRIPTION PYa0 PYo1 . PY90 & PY91 ESTIMATE
— |[MGMT CA SUMMAR
1P1 POL MANAGEMENT CATOTAL $85,607.08 $67,924.01 $163,531.09 $804,898.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00
P POL MANAGEMENT TASK TOTAL $85,607.08 $67,924.01 - $153,531,09 $1,811,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $237,389.80 $682,286.82 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUGTION MANAGEMENT TASK TOTAL $650,013.45 $237,389.80 $887,403.25 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $305,313.81 $1,040,934.34 $5,817,452.00
CONST CA SUMRY
211 LCC COSTS CATOTAL $820,363.40 ($9,363.00) $811,000.40 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $108,711.00 $491,501.20 $886,100.00
2L . . LCC ADMINISTRATION TASK TOTAL $1,203,153.60 $99,348.00 $1,202,501.60 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $52,371.82 $184,077.33 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $23,025.88 $158,487.38 $486,228.00
2M ) MOBILIZATION TASK TOTAL $691,697.50 $90,943.78 $782,641.28 $1,499,484.00
2E1t BACKFILLING CA TOTAL $3,104,841.60 $1,095,314.27 $4,200,165.87 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $788,570.01 $2,225,321.41 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $1,476,085.04 $1,476,279.11 $11,745,735.00
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $197,620.41 $314,942.47 $323,637.00
2E5 HIGHWALL CATOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $3,558,595.69 $8,278,026.09 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.98 $128,147.00
252 PIT WATER CA TOTAL $388,455.50 $15,836.59 $404,292.09 $416,990.00
283 SS DEMOLITION CATOTAL $137,009.53 $1,057.18 $138,066.69 $175,829.00
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $46,507.43 $118,824.39 $278,783.00
238 STRUCTURES TASK TOTAL $610,082.79 $63,659.38 $673,742.15 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R : ) " REVEGETATION TASK TOTAL $31,304.00| $0.00 |- $31,304.00 $1,738,609.00
CONSTRUCTION TOTAL $7.253,668.29 $3,812,546.83 $11,066,215.12 $45,303,305.00
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JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 $305,313.81 $1,040,934.34 $5,817,452.00
| 2 CONSTRUCTION TOTAL | $7,253,668.29 |  $3,812,546.83 $11,066,215.12 $45,303,305.00
f GRAND TOTAL| $7,089.288.82 | $4,117.860.84 | $12,107,148.46 | $51,120,757.00 |
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JACKPILE
PYS0 PROJECT TO DATE: SUMMARY 2
PY91 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
- - - YD —YTE-ACTUAL YTO-ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW

MGMT CA SUMMAR

1P1 POL MANAGEMENT CA TOTAL $67,924.01 $0.00 $67,924.01

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00

1P . POL MANAGEMENT TASK TOTAL $67,924.01 $0.00 $67,924,01

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $237,389.80 $0.00 $237,389.80

1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00

1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00

1C . CONSTRUCTION MANAGEMENT TASK TOTAL $237,389.80 $0.00 $237,389.80

1 MANAGEMENT TOTAL $305,313.81 $0.00 $305,313.81
CONST CASUMRY

2L1 LCC COSTS CATOTAL $0.00 $0.00 $0.00

212 LCC START-UP COSTS CA TOTAL $108,711.00 $0.00 $108,711.00

2L ’ LCC ADMINISTRATION TASK TOTAL $108,711.00 | . $0.00 $108,711.00

2M1 MOBILIZATION-CA TOTAL $14,115.43 $28.62 $14.086.81

2M2 LAND SURVEY CA TOTAL $45,926.74 $1,113.67 $44,813.07

2M3 LCC TRAINING CA TOTAL $15,271.12 $0.00 $16,271.12

2M MOBILIZATION TASK TOTAL $75,313.29 - $1,142.29 $74,171.00

2E1 BACKFILLING CA TOTAL $918,646.07 $126,662.38 $791,983.69

2E2 DUMP SLOPING CA TOTAL $720,062.10 $115,749.07 $604,313.03

2E3 COVER PLACEMENT CA TOTAL $1,140,259.98 $235,784.94 $904,475.04

2E4 CONTAMINATED SOIL CATOTAL $193,356.37 $44,671.17 $148.685.20

2E5 HIGHWALL CATOTAL $1,005.96 $190.14 $815.82

2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00

2E o EARTHWORK TASK TOTAL $2,973,330.48 $523,057.70 |~ . $2,450,272.78

281 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00

252 PIT WATER CATOTAL $13,430.51 $571.12 $12,859.39

283 S$S DEMOLITION CATOTAL $1,057.16 $30.21 $1,026.95

254 SSDECON CATOTAL $0.00 $0.00 $0.00

285 PERMANENT STRUCTURES CA TOTAL $39,008.05 $663.77 $38,344.28

25 . STRUCTURES TASK TOTAL $53,753.90 $1,323.28 $52,430.62

2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00

2R REVEGETATION TASK TOTAL . $0.00 ©$0.00 | . N ' $0.00

2 CONSTRUCTION TOTAL $3,211,108.67 $526,623.27 $2,685,585.40
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DETAIL FOR PY91

MAY, 1991
: ‘ T PYst | . ACTUAL ACTUAL
WBSIDNO, . WORK PACKAGE DESCRIPTION . | AcTUALCOST | EQUIP CREDIT | ~ CASHFLOW -
- JACKPILE PROJECT SUMMARY i ‘ T
[ 1 MANAGEMENT TOTAL $305,313.81 N/A $305,313.81
[ 2 CONSTRUCTION TOTAL | $3,211,108.67 $525,523.27 $2,685,585.40
f GRAND TOTAL | $3516,422.48 | $525,523.27 | _ '$2,090,890.21 |
$0.00
$0.00
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DETALLFORPTD

_______MAv.ieet
S R P : -] % OF |REPORTED] ESTIMATED -

T I TOTALCOST TRCTUAL [ TACTUAL [ REMAINING —|ESTIMATEl %6~ —VARIANCE

WORK PACKAGE DESCRIPTION .. ESTIMATE . EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| . §PENT . | COMPLETE | AT COMPLETION

PROJECT MANAGEMENT - PY90 $110,850.00 $85,607.08 $0.00 | $85,607.08 $0.00 100" $0.00

PROJECT MANAGEMENT - PY91 $194,139.00 $67,624.01 $0.00 |  $67,024.01 $126,214.99 35%] 359 $70.40

$0.00 $0.00 $0.00 [ 0% $0.00

$0.00 $0.00 $0.00 0% 0% $0.00

$0.00 $0.00 $0.00 0 0% $0.00

$0,00 | $153,531.00 ]|  $126,216.11 | 5094 509 $70.40 |

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
1P2L02 PRIOR LEQAL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% O] $0.00
[ 1P2] - T : ENGINEERING CATOTAL | $0.00 || $0.00 | $0.00 | $0.00 [| $0.00 | 094 0% $0.00 |

1C1L01 ENGINEERING SERVICES CONTRACT - PY90 $434,040.00 $304,156.74 $0.00 | $394,166.74 $0.00 o1 100 $0.00
1CILOTA ENGINEERING SERVICES CONTRACT - PY91 $204,842.00 $150,301.59 $0.00 | $150,301.59 $54,640.41 73%] 765%) $4,439.88
1C1to3 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY80 $106,654.10 $50,740.28 $0.00 | $50,740.28 $0.00 48%] 100%, $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY81 $110,285.00 $37,088.21 $0.00 | $87,083.21 $23,196.79 79%) 74% ($7.401.77)
[ 1C1]  CONBTRUGTION MANAGEMENT CATOTAL | $855,821.10 [[  $882,286.82 | $0.00 | $682,286.82 ]|  $77.737.20 | 8094 | ($2,961.89)]
[INTERIM CNIC |
1C2L01 COMPLETE 1089 (CONST. MGMT.) $116,337.65 $115,776.00 $0.00 | $1156,776.00 $0.00 100 1009 $0.00
1C2L02 COMPLETE 1988 (CMC PURCHASES) $5.392.35 $5,392.35 $0.00 $5,392.35 $0.00 10094 100% $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.80 $33,649.08 $0.00 | $83,049.08 $0.00 107%) 100%] $0.00
{ 23 IR INTERIM CMC CA YOTAL ]  $200,018.90 || $205,116.43 | $0.00 | $205,118.43 || $0.00 | 103%{ 1039 $0.00 |
CONTINGENGY -
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 {1 $0.00 | 0% 0% $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | [ 0% $0.00 |
[ 1C3 [O-OP AGBEEMENT CONTINGENCY GA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 [ $0.00 | 0] 0% $0.00 |

(_:ONFIDENTIALHTUCTIONMANAGEAENTTMKMAL 1 $1.056840.00 [|  $887,403.26 | $0.00 | $887,403.26 [| sn.737.POL'EPAO1 '0003290@




DETAIL FOR PTD

MAY 99T

B CE I | %OF TREPORTED] ~ESTIMATED -
- TOTALOOST | i3 L g lESTIMATE] 6 - VARIANCE- -1
1 ESTIMATE { ACTUAL GOST | EQUIP CREDIT | CASH FLOW || COST. : NT | COMPLETE | AT COMPLETION
e V[ o MANAGEMENT TOTAL | $1,300,838.00 || $1,040934.84 [ . $0.00 | §1,040,034.98 || ..  $209,060.81 ] 7600 7808 (3280149
2L1L01 COMPLETE 1990 (LCC G&A) | $810.300.00 ||  $811,000.40 | $0.00 | $811,000.40 [[ $0.00 | 1009 100%( $0.00 |
201102 DELETED 1990 (LCC MARGIN) | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 00 N/A |
[ 2] . " ICCCOSTECATOTAL]  $810,300.00 || $811,000.40 | $0.00 [ $811,000.40 || $0.00 | 1009 10094 $0.00 |
212101 COMPLETE 1990 (LCC MOB. G8A) $119,100.00 $89,400.00 $0.00 [ $80,400.00 $0.00 75% 100%] $0.00
212102 LCGC INSURANCE: INTERIM - PY90 $145,500.00 $117,390.20 $0.00 | $117,390.20 $0.00 81 1009 $0.00
2L2L02A LCC INSURANCE: INTERIM - PY91 $145,500.00 $108,711.00 $0.00 | $108,711.00 $36,789.00 75% 75% $552.00
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 1009 100%] $0.00
[ 22| - . UGG BTART-UP COSTS GA TUTAL | _ $686,100.00 || $491,501.20 | $0.00 | $461,501.20 || $36,789.00 | 84%] 849 $552.00 |
-] . LCC ADMINISTRATION TASK TOTAL | $1,396,400.00 || $1,302,601.60 | $0.00 [ $1,302,501.60 [| $36,789.00 | 93% 100% $552.00 |
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0H 0 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 | $61,034.04 $0.00 o7 100%, $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,620.00 $50,732.20 $0.00 | $60,732.20 $0.00 109% 100 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,009.36 $10.38 | $113,880.98 $0.00 11794 100%] $0.00
|2M1L00 COMPLETE 1980 (SHOPS) $102,210.00 $190,803.34 $0.00 $190,603.34 $0.00 9994 1009 $0.00
[2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,807.63 $31.14 | $22,866.49 $0.00 519 100%) $0.00
{ a1 [T T OBRIZATION CA TOTAL | $444.617.00 [ $440,076.57 | $50.52 | $440,026.05 [[ $0.00 | 99n o] $0.00 |
[CAND SURVEY
2M2No1 LAND SURVEY NP AREA $117,913.00 $131,705.71 §2,660.04 | $120,155.67 $0.00 112 10094 $0.00
[2M2601 — [LAND BURVEY B8P AREA $266,237.00 $52,371.62 $1,827.03 | $50,544.50 $213,865.38 |  20%  33%  $106,001.88 |
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
i am2|. T LANDSBURVEYCAYOTAL |  $384,150.00 ||  $184,077.33 | $4,377.07 | $179,700.26 [[  $213,865.38 | 48% 64%] $105,001.58 |
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 [ $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY80 $171,628.00 $135,461.50 $3,635.60 | $131,825.90 $0.00 79% 1009 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK ~ PY01 $100,000.00 $23,025.88 $0.00 | $23,025.88 $76,074.12 23 23% ($112.52)
l aMs| o - LCCTRAININGCATOTAL]  $271,628.00 |  $158,487.38 | $3.635.00 | $164,851.78 || $76,974.12 | 53] 579 ($112.52)|
| 1 i "MOBILIZATION TAGK TOTAL | §$1,100,395.00 || . S762,841.28 | . . $8,083.10 | 477457600 || - $000,830.60 | . 7198 .. 789 $104,869.05
2E1NoO1 |COMPLETE 1980 (NP HAUL ROADS) | $8035200] s87,120.868|  $12,184.44 ] S$74.936.42 ][ ($26,763.86)| 1444 10094 ($14,584.42)]
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DETAIL FOR PTD
MAY, 1001
o . ) Ced BN .| "WOF. REPORTED}  ESTIMATED: .
VL . TOTALCOST || | . PTD ;, ' KOTUAL "]~ ACTUAL ESTIMATE| 4 .. |  VARIANCE .
WORIK PAGKAGE DEBCRIPTION ~ " 1. EBTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW SPENT 1t ( ]
HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1.125,795.87 | $288,214.26 | $837,581.61 $712,886.13 81% 100%) $512,804.39
COMPLETED 1990 (NP-P5-18) $1,313,140.00 $902,627.81 |  $222,620.62 | $680,007.19 $410,512.19 0] 1009 $204,800.00
COMPLETED 1990 (NP-PS-14) $413,123.00 $173,356.58 $30,380.74 | $142,966.84 $239,766.42 42 10094 $120,000.00
COMPLETED 1990 (NP-PS-15) $408,830,00 $197,205.74 $33,027.65 | $163,368.09 $211,534.26 48%) 100%) $105,600.00
COMPLETED 1990 (NP-P5-16) $257,760.00 $210,848.58 $30,889.15 | $170,959.43 $46,910.42 829 1009 $0.00
COMPLETE 1990 (SP-PS-01) $1.616,723.00 || $1,032,076.57 | $213.06350 | $819,012.08 $583,746.43 84 1009 $291,200.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
HAUL TO NP PIT: NP-WT=10 $102,087.00 $62,462.80 $9,853.05 | $52,800.76 $39,604.20 619 10094 $21,193.25
COMPLETE 1990 (NP-PS—13) $149,157.00 $160,560.64 $18,071.14 | $132,489.60 ($1.403.84) 10194 1009 ($14,403.50)
2EIN12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 | $48,316.68 $100,076.32 3394 1009 $100,076.32
NP BAGKFILLING SUBTOTAL | $6,308,226.00 || $3.001,362.13 |  $868,013.64 | $3,122,448.49 || $2,316,863.87 8394 63 $1,326,686.04
2E1501 CONSTAUGT 5P HAUL ROADS $87,899.00 $41,601.75 $5,600.10 | $35,002.65 $46,207.26 47 85 $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.09 $120,303.99 $22,804.92 | $97,409.07 $0.00 10094 100%) ($2,647.08)
T |2Ef08 "~ "|5P-P5-02 ADDITIONAL VOLUME $46,888.00 $48,888.00 $0.00 | $46,888.00 $0.00 10099 100 $0.00
T 6P BACKFILLING SUBTOTAL | _ $208,202.99 $208,703.74 $28,504.02 | $180,289.72 $46,207.25 10094 $20,825.63
2E1J01 cousmucr JP HAUL ROADS & RAMPS $108,772.00 $0.00 $73.13 ($73.13) $108,772.00 0% 0% T $0.00
2E1J02 HAUL JP-P8-23 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
—[2E1J03 HAUL JP-P5-24 TO JP=OP—41 $0.00 $0.00 V00|  $0.00 $0.00 | 094 $0.00
2E1J04 HAUL JP-P§-26 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J05 . HAUL JP-P5-26 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 099 094 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E1308 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 094 [ $0.00
2E1J00 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J10 HAUL JP-W8-08 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E1311 HAUL JP-W5-16 TO JP~OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E112 HAUL JP-WO-71 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 096 0 $0.00
261413 HAUL JP-WO-03 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 [ [ $0.00
2E1J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
: JP BACKFILUING SUBTOTAL | $108,772.00 $0.00 $73.13 ($73.13) $108,772.00 094 094 $0.00
I 261) . - - BACKALUINGCATOTAL] $6.625,200.99 |[[ $4,200,16587 | $897,490.79 | $3.302.665.08 || $2.471.933.12 | 639 63%  $1,347,511.67 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)| _ $196,272.00 $12,330.04 $2,25593 |  $10,074.11 $182,041.06 894 100 $140,676.89
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $15,851.20 $2,797.80 | $13,053.40 $9,724.71 6294 1009 $6,601.60
2E2N04 COMPLETE 19980 (NP-WO-04) $24,959.00 $20,111.21 $340872 |  $16.704.49 $4,847.79 1% 1009 $0.00
2E2N05 CUT NP-WO—08 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,248.57 204 29 ($8,821.50)
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2NO7 REGRADE NP-DN-22 $13,811.49 $13,811.49 $2,44085| $11.370.64 ($0.00) 1009 1009 ($476.16)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $4,003.22 $907.31 $4.085.91 $9,268.78 35% 1009 $10,176.00
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1.660.41 | $14,130.03 sa e1a ss 85% 100% $0.00
NP DUMP SLOPING BUBTOTAL | $321,030.49 $83,262.12 $13410.79 | $69,871.33 2247.03
CONFIDENTI ALPLETED 1990 (BP-WO-13NWO-10) $158,202.00 $58,796.60 $6,064.08 | $51,830.71 sor 406, POL EPA01 000329200000
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R : , TOTAL COST - ‘REMMINING | ESTIMATE VARIANCE
'WORK PACKAGE DEBCRIPTION : _EBTIMATE || ACTUAL COST | EQUIP CREDIT | TASH FLOW -||GOST ESTIMATE| . S8PENT - COMPLETE & COMPLETION

2E2802 CUT 8P-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2803 CUT 8P-WO-138/WS-18A SLOPES $1,013,705.00 $034,647.73 $213,563.23 $721,094.50 $79,147.27 929 0394 $27,239.57
2E2504 COMPLETE 1900 (SP-WO-14) $54,671.00 $39,385.38 $5,621.00 $33,764.36 $16,285.64 72 10094 $0.00
262505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2S08 COMPLETED 1090 (SP-WS5-18C/WT-19) $604,880.00 $534,656.65 $123,410.45 $411,245.10 $100,224 .45 779% 10094 $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,340.43 $12,362.79 7 1%, 10094 $0.00
2E2S08 DELETED 1990 (SP-WT-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2500 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.756 69% 100% $0.00
2E2610 DELETED 1090 (SP-W5-08) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2S511 COMPLETE 1990 (SP-WT—19A) $36,843.00 $23,360.65 $307.22 | $22.072.43 $13,473.35 639 100%] $0.00
2E2812 COMPLETED 1900 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,008.12 $37,181.33 $6,324.55 87% 10094 $0.00
2E2813 DELETED 1990 (SP-WT-15A/158) $0.00 $0.00 $0.00 $0.00 $0.00 oug Q $0.00
262514 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E2S15 COMPLETE 1900 (SP-WT-1&/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.04 $10,420.56 70% 10094 $0.00
2E2516 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00
2E2S18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0%y $0.00
2E2810 COMPLETED 1990 (SP-MISCELLANEOUS SLO! $5,080.00 $3,600.12 $530.73 $3,159.39 $1,389.88 73% 1 __$0,00
SP DUMP SLOPING SBUBTOTAL | $2,091,856.00 $1,605,083.46 $363,750.81 | $1,331,323.64 $308,772.56 8194 6994 $155,239.57

2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2J02 CUT JP-WT-168D SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J04 CUT JP-P8-22 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
2E2J08 CUT JP-W8-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J00 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 [ $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J12 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-W5-08/12 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2J14 CUT JP-WO-11 6LOPES $721,679.00 $332,862.30 $62,632.42 | $270,229.88 $383,816.70 46%) 95%] $218,260.49
2E2J15 CUT JP-WS-~15A/16B SLOPES $157,141.00 $45,761.74 $8,660.86 | $37,200.88 $111,379.26 20%) 1009 $72,260.12
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J17 CUT JP-WS-18A/18B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
262418 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0%y $0.00
2E2J22 CUT JP-W6-198 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2J23 CUT JP-WS-10C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J24 CUT JP-WO—88 SLOPES $268,203.00 $23,961.87 $4.261.76 | $10,700.11 $234,241.13 994 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
252.!28 CUT JP--WO-18/86A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
'P-WO-18/688 SLOPES $100,412.00 $44,369.83 $8,070.04 $38,209.89 $66,042.0- - $0.00
CONFIDENTIALP—WO—!B/BOCSLOPES $0.00 $0.00 $0.00 $0.00 SOO'DOL'EPA01 '00032933000
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2E220 DELETED 1990 (JP-WO—-03A) $0.00 $0.00 0% 0% $0.00
2E2J30 DELETED 1990 (JP-WO—-03B) $0.00 $0.00 0% oy $0.00
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 $0.00 0% [ $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 . X I $0.00 0%l [ $0.00

—foE2j3a—  IDELETED1000(JP-WO0SA | 500 .00 $0.00 $0.00 $0-00 9 o $000
2E2J34 DELETED 1990 (JP-WO—05B) $0. $0.00 $0.00 $0.00 $0.00 0 (7| $0.00
' " JP DUMP SLOPING SUBTOTAL | $1,237,435.00 || $446,955.84 $33,625.08 | $363,430.76 $790,479.18 389 $290,610.61
2E3NO1 HAUL S0IL FROM NP-88-81 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3N02 HAUL SOIL FROM NP-58-26 TO NP-D2 $177,823.00 || _ $182,140.04 $40,430.62 | _$141,700.62 ($4,317.04) 1029 100 $20,787.48
__J2E3NG3_ |HAUL SOIL FROM NP-5B-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 00 oY o $000

2E3N04 HAUL SOIL FROM NP-58-27 TO NP-D® $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N05 HAUL SOIL FROM NP-5B-27 TO NP-D6 $246,424.00 $194.07 $0.00 $104.07 $246,229.03 oA 0% $0.00
2E3N0S HAUL SOIL FROM NP-5B-61 TO NP-D® $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3NO7 HAUL SOIL FROM SP-DN-81 TO NP-D4 $149,248.00 $114,081.24 $26,208.92 $87,782.32 $35,164.76 T0% 10094 $16,800.68
2E3No8 HAUL SOIL FROM SP-DN-681 TO NP-D1 $116,032.00 $101,619.33 $9,103.68 $92,325.67 $14,512.67 B7%; 094 $0.00
2E3NGO HAUL SOIL FROM SP-DN-81 TO NP-D3 $203,066.00 || $105,001.69 $42,708.01 | $152,203.68 $7.964.31 96 1005 {$10,003.68)
2E3N10 HAUL BOIL FROM 8P-DN-81 TO NP-D5 $232,064.00 || _ $145,056.80 $34,087.07 | $110,969.82 $87,007.11 63% 1009 $51,627.18
2EINT1 HAUL SOIL FROM SP-DN-81 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0%%) $0.00
2E3N12 DELETED 1990 (NP-W8-31) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $26,023.87 $4.732.41 | $21,201.48 $47.211.13 36 100 $51,043.54
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,124.13 $11,382.07 | $37,762.08 $0.00 1609 100% $11,382.07
ZEINTS SHALE BORROW TO NP-D5 $136,500.00 $06,046.30 $23,101.46 | $73,754.84 $30,553.70 719 1009 $62,745.16
2E3N16 HAUL SHALE FROM NP-W5-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
2E3N17 HAUL SHALE FROM NP-W8-31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $70,942.60 $15,268.07 | $55,683.53 $12,830.40 859, 100% $21,662.47
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,162.00 $73,156.14 $15,645.08 | $57,610.08 $7.906.88 %0 100 $16,617.04
2E3N20 NO WORK PAGKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3N21 HAUL SHALE FROM NP-W5-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 [ [ $0.00
NP COVER PLACEMENT SBUBYOTAL'] $1,648,5640.13 || $1,054,285.30 $222,008.27 | $831,207.03 $404,253.83 (3 0 $243,562.84

2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB| __ $176,082.00 $25,878.48 $6,672.17 | $19,206.20 $150,203.64 16 359 $69,121.80
2E3502 SOIL BORROW SP-W5-17(SP-D2)FROM SP-8 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
263503 SOIL BORROW 5P-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00 $0.00 $0.00 0 oW $0.00
2E3505 HAUL SOIL. FROM SP-SB—42 TO SP-DS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3506 HAUL SOIL FROM SP-5B-42 TO 5P-D8 $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO §P-D7 $300,498.00 $738.31 $120.84 $608.47 $299,760.69 0% 0% $0.00
2E3508 SOIL BORROW (D8) FROM SP~SB-44 $425,531,00 $1,436.71 $235.60 $1,201.12 $424,004.20 0% 0% $0.00
2E3500 SOIL BORROW (D8) FROM SP-58-42 $446,808.00 || $103,416.10 $36,044.49 | $67,471.81 $343,301.80 239 35%) $254,031.97
2E3S10 HAUL SOIL FROM SP-SB—42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3S11 SOIL BORROW (5P-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 $0.00 $0.00 o 0 $0.00
263812 SOIL BORROW (SP-D12) FROM SP-SB—43 $0.00 $0.00 $0.00 $0.00 $0.00 0% oo $0.00
'ORROW (6P-D1B) FROM 6P-8B-560 $262,362.00 $3,406.33 $667.85 $2,738.48 $258,055.67 .33

CONFIDENT |AL; BORAOW (SP-13AJFROM SP-W§-17 $26,370.00 .21,677.48 $4,803.27 | $16,074.10 s4.792.54F,) O L'._E._,PAO 1_'.(.)10 0 32.9..4)?17




DETAIL FOR PTD
MAY, 1991

i T RO % OF '} REPORTED] ESTIMATED

oo L o TOTALCOBT " |ESTIMATE % .} . VARIANCE

" | WORK PACKAGE DESCRIPTION . " ; EBTIMATE €| SPENT | COMPLETE | AT COMPLETION

= WS-17 $0.00 $0.00 $0.00 0% [ $0.00

8H RROW SP-| - [ $83.484.00 $50,527.87 | $11,198.25 | 61 100! $37,518.38

2E3817 SHALE BORROW (SP-14) FROM SP-W8§-07 $0.00 $0.00 $0.00 X X 094 0 $0.00
2E3818 HAUL SHALE FROM SP-W§-07 TO 6P-04 $190.818.00 $118,808.76 $14,141.72 | $104,667.04 $72,000.24 62% 1009 $86,150.06
2E3819 HAUL SHALE FROM §P-W8-07 TO §P-D10 $14,368.00 $29,466.81 $6.504.24 | $22,872.57 ($15,098.81) 205% 80%) ($16,018.71)
263820 [HAUL SHALE FROM-SP-W5-07 TO-5P—38 $14,047.00 $34,876.68 $7.376:80 | 88 ($19,920:68) 233% 100 ($16,005.88)
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16.581.20 |  $15,260.12 ($10,707.32) 15194 1009 $3,996.88
" 8P COVER PLACEMENT BUBTOTAL | $1,862.411.00 $421,983.81 |  $104,14542| $317,838.39 ||  $1,640.427.19 2294 o $599,268.63

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-63 TO D5 $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
[2E3J03 —[HAUL SOIL. FROM JP-5B-63 TO D6 $0.00 $0-00 00 $0.00 $0:00 09 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J08 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-84 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
[2E3J08— |HAUL SOILFROMJP-SB-64TOD7 — | —$0.00 $0-00 $0-00 $0:00 $0:00 09 09 $0.00
2E3J09 HAUL SOIL FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J10 HAUL SOIL FROM JP-58-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB-64 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J12 HAUL SOIL FROM JP-SB-64 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
263413 - |DELETED 1980 (JP-SB-54) $0.00 $000] $000}  $0.00 $0.00 0y oY $0.00 |
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J15 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0o 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
2E3J19 HAUL SHALE FROM JP-WS~15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-16 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3J21 HAUL SHALE FROM JP-WS-16 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 094 [ $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J23 HAUL SHALE FROM JP-WS-16 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J25 DELETED 1680 (JP~WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 o 09 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J27 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 094 0o $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D168 $0.00 $0.00 $0.00 $0.00 $0.00 09% (] $0.00
JP COVER PLACEMENT BUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0A 0% $0.00

| 263 [ ~COVER PLACEMENT CA TOTAL |_$3.610,860.13 || $1,476,270.11 | _ $327,143.60 | $1,140,135.42 || $2.034,681.02 | 4294 43%( $842,831.47 |

CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $108,304.00 $80,656.64 $20,826.16 | $68,830.48 $16,648.36 84% $21,273.00
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 | $35,146.83 $118.83 1009 100% $10,453.17
2E4ANO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10.246.14 | $35,232.68 $121.28 10094 $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $107,604.00 1180,015,53 $41,406.84 | $139,200.80 $16,888. 4D
CONFIDE NTIAL’-cs-zﬂzal:mas/ss TO SP-OP-34 $162,633.00 111,180.11 $25,327.60 |  $85,852.42 $51,452.8. O L- E PAO 1 00032 95701 52)




DETAIL FOR PTD
MAY, 1901
. N B REPQR\'ED ESTIMATED
) S PTDL ACTUAL A T HEMAINING |ESTIMATE} © &% . |  VARIANCE
WDHKPADKABE DEwmrmu ACTUAL COST ! EQUIP CREDIT | COST ESTIMATE| SPENT | COMPLETE | AT GCOMPLETION
mwonmme'ﬂssrenmms WBS# $0-00 $0.00 $0.00 $0.00 0% $0.00
[NO WORK PACKAGE ASSIGNED THISWBS# | $0.00 $0.00 $0.00 $0.00 0 $0.00
SP-CS-33 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
COMPLET 432,00 $23,146.83 | $5,017.38 | ($11,714.83) 2020 100%  ($8.,940.45)]
6P CONTAMINATED SDIL SUBTOTAL | $174,065.00 $134,326.04 $31,245.07 | $103,081.87 $39,738.08 77N 5004 ($14.641.97)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E403 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J04 HAUL CS FROM JP-CS-30 TO JP-OP—42 .00 $6:00 | $0.00 $0.00 $0:00 o 0 $0:00
P CONTAMINATED SOiL. SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E4 | CONTAMINATED SOIL CA YOTAL |  $371,560.00 ||  $314,042.47 [  $72,650.71 ] $242,201.76 || $56,626.53 | 859 709 $27,452.30 |
— [HIGHWALL RECUAM ]
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $315.82 $77,961.04 194 194 ($16.479.00)
2E5N02 scALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 094 $0.00
. NP HIGHWALL BUBTOTAL $0.00 $1,006.08 $190.14 $816.82 $140,223.04 0% 5% ($16,479.00)
[2E5S01 FHiN 55 HIGHWALLS $77.047.00 $29,160.64 $0.00 | $29,160.64 $47,886.36 3894 509 $4,861.72
4@2-—301\@5%@4“- LS $76,460.00 $29.160.63 $0.00 63 $46,308.37 39% 509 $15.897.74
: sP HIGHWAH. BUBYOTAL |  $152,516.00 $58.321.27 $0.00 $58,321.27 $94,194.73 3894 44% $20,759.468
[2E8301 TR JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
{2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
JP HIGHWALL BUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
[ 2E5 [ HWIGHWALL CAYOTAL ]  $152,516.00 ]|  $50.327.23 | $190.14 ] $50,137.09 || $233.417.77 | 3994 409 $4,280.46 |
EROSION CONTHOL, |
2E6NO1 DELETED 1980 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
. RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
|2E8XO1 DELETED 1980 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% oW $0.00
|2E8X02 DELETED 1990 (Pnocsss ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% on $0.00
. ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0| $0.00
[ 268 [ - EROSION CONTROL CA TOTAL | $0.00 [] $0.00 | $0.00 | $0.00 [| $0.00 | o 0% $0.00 |
. T EARTHWORK TABK TOTAL | $14,311,487,81 || $8.278,026.08 | $1,758,171,01 | $6,517,855.08 || .~ B8 . - BTN . - $2,818,074.01 ]
[UG ENTRIES ABAN |
[2s1N01 |SEALFPW 2/3 UG ENTRY: NP BUBTOTAL | $0.00 ] $0.00 | $0.00 | $0.00 || $0.00 | 00 ]
p
CONFIDENTIAL ;5 e POL- EPA01 0003296




DETAIL FOR PTD
MAY, 1991
TR T | G OF | REPORTED|  ESTIMATED |
N T A .o} roraLeost || . REMAINING |ESTIMATE] % - VARIANCE
—WORKPACKAGE DESCRIPTION | ESTIMATE | ; COST ESTIMATE[ ~SPENT ~[COMPLETE [ AT COMPLETION
SEAL P-10 DECLINE $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.76 794 100% $10,226.93
SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21%y 70% $23,878.81
COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 094 100 $0.00
8P UG ENTRIES ABANDON SUBTOTAL $67,542.00 $12,568.98 $68.18 | $12,490.80 $54,083.02 1994 3794 $34,104.74
I SEAL JP=SS-50 ENTRIES —$0.00 $0.00 $0.00 $0.00 $0.00 O 0 $0.00 |
[2s1J02 SEAL JP-SS-48 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
| 281 - 0@ ENTRIES ABANDON CATOTAL |  $67,642.00 ||  $12,658.08 | $68.18 | $12,400.80 || $54,083.02 | 199 379 $34,104.74 |
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,835.47 $36,761.23 | $125,174.24 ($20,269.47) 114% 1009 $16,491.76
252801 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 13694 100%] ($12,033.68)
252J01 mspose OF JP PIT WATER $181,404.00 $114,201.38 $36,619.38 | $77,682.00 $67,202.64 63%) 509 $9,899.00
252 T T PITWATER CA TOTAL | $416,980.00 $404,202,09 $97,117.17 | $307,174.92 $12,607.91 97 7 $14,357.08
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.60 409 10094 $1.774.60
283801 DEMOLISH 5P SURFACE STRUCTURES $57.806.00 $35.016.80 $38.05| $34,978.76 $22,879.20 0% 100%] $22,917.25
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $101,877.48 $3.651.95 | $98,225.563 $13,108.62 89%) 95% ($13,061.29)
253 . - S8 DEMOLITION CA YOTAL $175,829.00 $138,000.69 $3,690.00 | $134,376.69 $37,762.31 79% 8294 $11,640.55
284XY NOT ASSIGNED [ $0.00 [] $0.00 | $0.00 | $0.00 |1 $0.00 | 094 | $0.00 |
284 [ - BSDECOMCATOTAL | i $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
NP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
[285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
|255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
T SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
[258001 CONSTRUGT PERMANENT ACCESS ROADS-SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
|2s5002 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
* JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094) [ $0.00
[2s5000 |CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,665.00 ||  $118,824.39 | $1.833.14 | $116,991.25 || $32,740.61 | 78%] 75%( ($4.423.39)]
ALL STRUCTURES SUBTOTAL |  $151,565.00 ||  $118,824.39 | $1,833.14 | $116,991.26 || $32,740.81 | 7804 76%{ ($4,423.33)]
[ 285 | - PERMANENT STRUCTURESCATOYAL] $161.585.00 [ $118,824.39 | $1,833.14 | $116,001.26 || $32,740.61 | 78] 75%| ($4,423.33)]
B T T BTRUGTURES TAGK TOTAL |- $B11,028.00 || S0745,74815 ] 310070840 | §571.050.88 || .. SIS 6385 - - B39~ . J6R - S56.87004
CONFIDENTIAL POL EPAO1 0003297

crnivw L~n=r ARE BED & SEED NP FLAT AREAS I $0.00 || $0.00 | $0.00 | $0.00 || 00 |




DETAIL FOR PTD
MAY, 1901
] AT SEP S S TOTALGOST || .. P10 i | AoTUAL: | AcTUAL || REMANING.
WBE 1D NO.. " | WORK PACKAGE DEBCRIPTION . | | ESTIMATE ‘|| ACTUAL COST | EQUIP CREDIT | GASH FLOW |{COST ESTIMATE] -
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
o . NPSEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
— PREPARE BED & SEED 5P FLAT AREAS $0.00 $0.00 —$0.00 $0.00 $0.00 0 09 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 09 094 $0.00
2R1503 OOMPLETE 1990 (HESEED AT HOUSING AREA) $54,917.00 $31,304.00 $0.00 |  $31,304.00 $23,613.00 579 10094 $23,613.00
5P SEEDING SUBTOTAL . $54,917.00 $31,304.00 $0.00 | $31,304.00 $23,813.00 574 10094 $23,613.00
[2R1J01 PREPARE BED'A SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 094 0949 $0.00
[PREPARE BED & SEED SP SLOPEAREAS | ——$0.00 $0.00 $0.00 — $0.00 $0.00 0 0 $0.00 |
. JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 094 $0.00
F 2Rt T . SEFDINGCASUBTOTAL |  $64.917.00 [|  $31,304.00 | $0.00 |  $31.304.00 || $23,613.00 | 67 10094 $23,613.00 |
I |
{2R2No1 |DELETED 1900 ((RRIGATION) [ 0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | o 094 $0.00 |
[2R2801 [DELETED 1980 (IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 [[ $0.00 | 0w 0 $0.00 |

{ R IBPIGATION A SUBTOTAL | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 094 $0.00 |
| | HAEVEGETATION TABK TOTAL ], $54.017.00 || - #31,304.00] - - $000 ]  $31,304.00 [/ - $20.818.00 | 679 - 1009 - §23,615.00 |
[TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF
271501 TERRACING SP AREA: 19100 LF
27101 TERRACING JP AREA : 20000 LF
2T1 [TERBACING CA BUBTOTAL .
[BPECIAL CASES __
272501 CUT SP-SW-08 SLOPES ~ OAK CANYON
272401 CUT JP-WS-01 SLOPES ~ GAVILAN
272J02 CUT JP-WO-14 SLOPES - RIO MOQUINO
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES
272404 CUT NORTH JP-WS-19 BENCHES
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO
2T2 |SPECIAL CA SUBTOTAL
B | TERRACING/BPEGIALTABK. - Ty B0.00 ] - . $0.00 L. - .- 90007 .. - $0.00.]1 0,00 ... 0K O . $0.00 |
Foic g T CONSTRUCTION TOTAL | 817,875,105,81 || $11,008.215,12 | $1,866,042,80 | $9,107.272.43 || $6,712,963.87] = - 83W ' . 639 _ $3,000.807.10 ]

CONFIDENTIAL
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i e AU L S pvoi | L ACTUAL -
WBSID NO. | |WORK PACKAQE DESCRIPTION ACTUAL COST | EQUIP CREDIT
1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1PILOTA PROJECT MANAGEMENT ~ PY@1 $67,924.01 $0.00 $67,924.01
1P1LO1B $0.00 $0.00 $0.00
1P1L01C $0.00 $0.00 $0.00
1P1LOID $0.00 $0.00 $0.00
e [POL MANAGEMENT CATOTAL <o o o] $67.924.01 | $0.00 | $67,624.01 |
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
__|aParo2 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[Pz [ENGINEERING GATOTAL -~ ] $0.00 | $0.00 | $0.00 ]
He - - {POLMANAGEMENT TASKYOTAL . .. - | $67,924.01 | $0.00 | $67,824.01 |
11 ENGINEERING SERVICES CONTRACT - PYQ0 $0.00 $0.00 $0.00
1CILOYA ENGINEERING SERVICES CONTRACT - PY91 $160,301.50 $0.00 $150,301.58
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY80 $0.00 $0.00 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PYo1 $87,088.21 $0.00 $87,088.21
frcr |CONSTRUGTION MANAGEMENT CA TOTAL .| $237,389.80 [ $0.00 | $237,389.80 |
1C2L01 COMPLETE 1989 (CONST, MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1960 (ENV. MONITORING) $0.00 $0.00 $0.00
[rc2 [INTERIMCMC CATOTAL . - _ ] $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT { $0.00 [ $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
[1c3 [CO-OF AGREEMENT CONTINGENCY CA TOTA| $0.00 | $0.00 | $0.00 |

CONFIDEN TIAL sreronmmmasmer o]

$237,389.80 | $0.00 | $237,380.90 |
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MAY, 1921
- | WORK PACKAGE DESCRIPTIO EQUIP CRED(T
IMANAGEMENT TOTAL = " | §30631381] -~ ' $000] . $306313.8%]
2L1L01 —[COMPLETE 1980 (LCG G&A) | $0.00 | $0.00 | $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 |
X JWCCCOSTSCATOTAL "~ .~ - | $0.00 | $0.00 | $0.00 |
2L2L01 COMPLETE 1980 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102 [LCCINSURANCE: INTERM-PYS0 |  $0.00]  $0.00 $0.00
2L2L02A LCC INSURANCE: INTERIM - PY81 $108,711.00 $0.00 $108,711.00
212103 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 R $0.00
22 [LCE BTART-UP CORTGCATOTAL -~ . . - | _ $108,711.00 | $0.00 | $108,711.00 |
L - - jLCC ADMINISTRATION TASKTOTAL. - " T $108,711.00 | $0.00 | $108,711.00
MOBJLIZATION _
2M1L01 - NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1980 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1980 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1900 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $14,115.43 $28.62 $14,088.81
M1 MOBILIZATION CA TOTAL - | $14,115.43 | $28.62 | $14,086.81 |
[CAND SURVEY
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $45,926.74 $1,113.67 $44,813.07
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
~_$0.00 $0.00 $0.00
|2m2 JLANDSURVEYCATOTAL . o - | $45,926.74 | $1,113.67 | $44,813.07 |
2M3L01 COMPLETE 1980 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY90 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PYo1 $16,271.12 $0.00 $16,271.12
[2ms {LCC TRAINING CATOTAL .- & = $16,271.12 | $0.00 | $16,.271.12 ]
L "TNGBILIZATION TASK TOTAL,. O TTTTTSIe a8 ] $1,42.29 |

CONFIDENTIAL s maocsorss I %] %] %] POL-EPA01-0003300
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DETAIL FOR PY91
MAY, 1991
R B AR A D LopYoy . ACTUAL -
WBSIDNO. . ' |WORK PACKAGE DEBCBIPTION - | acTUAL COST " CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $483,746.45 $114,885.12 $389,061.33
2E1NO3 COMPLETED 1990 (NP-PS-18) $77,712.19 $0.00 $77,712.18
2E1NO4 COMPLETED 1990 (NP-PS-14) $44,766.41 $0.00 $44,766.41
2E1NO5 COMPLETED 1990 (NP-PS-15) $30,934.27 $0.00 $30,934.27
2E1N06 COMPLETED 1990 (NP-PS~16) $46,010.41 $0.00 $46,910.41
2E1NO7 COMPLETE 1000 (SP-PS-01) $110,546.42 $0.00 $110,548.42
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N0O NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
___l2E1N10 HAUL TO NP PIT: NP=WT-=10 $34,305.13 1  $7,136.53 $27,188.80
—12E1N1+— [COMPLETE 1900 {NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL -~ - o™ $837,021.28 $121,821.65 $716,000.63
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $33,826.79 $4,767.60 $29,060.19
2E1S03 SP~PS-02 ADDITIONAL VOLUME $486,888.00 $0.00 $46,888.00
SP BACKFILLING SUBTOTAL - .« - .- $80,724.79 $4,767.60 $75,957.19
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $0.00 $73.13 ($73.13)
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $0.00 $0.00 $0.00
—[2E1J03 [HAULJP=-PS=24 TO JP-OP=41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 30.00 30.00 J30.00
2E1J05 - HAUL JP-PS-268 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WOQ-10 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP~WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1115 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
JPBACKFILUNG SUBTOTAL -~ - -~ - $0.00 $73.13 ($73.13)
|2E1 [BACKFILLING CA TOTAL T 1 4918,646.07 | $126,662.38 | $791,883.89 |
[DOMP BLOPING
2E2N01 DELETED 1890 (NP-WO-01) $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $12,330.04 $2,256.03 $10,074.11
2E2N03 CUT NP-WS-03 SLOPES $15,851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1990 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N05 CUT NP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REQRADE NP-DN-22 $13,811.49 $2,440.85 $11,370.64
2E2N08 CUT NP-WM-12 SLOPES $4,993.22 $907.31 $4,085.91
2E2N0O COMPLETE 1990 (NP-HW-25) $8.618.57 $0.00 $8,618.57
IPSLOPING SUBTOTAL __~ - | $60,452.39 $8,401.98 $52,050.41
,C_Q,N,FIDENII,AI:HED 1900 (SP-WO-13A/WO-10) $19,406.30 $0.00 $19,406.30 POL'EPAO1 -0003301




DETAIL FOR PY91
MAY, 1991
— D T o PYO | ACTUAL - ‘azm;AL —
- | WORK PACKAQE DESCRIPTION “ACTUAL COST | EQUIP GBEDIT | CASHFLOW -
CUT SP-W8-17 SLOPES $0.00 $0.00 $0.00
CUT S8P-WO-13B/W8-18A SLOPES $235,472.08 $50,162.10 $185,310.86
COMPLETE 1990 (SP-WO-14) $16,285.64 $0.00 $15.285.64
CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
[COMPLETED 1980 (SP-WS—18CPWT=18) | $30,224.45 $0.00 224,45
262507 COMPLETED 1990 (SP-WT-03) $12,352.80 $0.00 $12,352.80
2E2508 DELETED 1980 (SP-WT-05) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2S10 DELETED 1980 (SP-WS-06) $0.00 $0.00 $0.00
2E2S11 COMPLETE 1690 (SP-WT~10A) $13,474.35 $0.00 $13,474.35
2€2§13 DELETED 1990 (SP-WT-15A/158) $0.00 $0.00 $0.00
2E2514 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT-16/W1-37) $10,429.66 $0.00 $10,420.56
2E2516 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2517 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
— [NG WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0:00 $0.00
2E2519 COMPLETED 1990 (SP—MISCELLANEOUS SO $1,380.88 $0.00 $1,380.88
SPDUMP SLOPING SUBTOTAL -~ - $345,008.26 $50,162.10 $204,038.16
2€2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
262502 __- CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-WS~17 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J068 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-W§-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
P — S# $0-00 $0-00 00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS—08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $207,311.35 $37,780.65 $169,530.80
2E2J15 CUT JP-WS-15A/158 SLOPES $40,626.67 $7,385.65 $33,241.02
2E2J17 CUT JP-WS-18A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2419 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2021 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
262022 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2024 CUT JP-WO-88 SLOPES $23,961.87 $4,261.76 $19,700.11
2E2J26 DELETED 1980 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/68A SLOPES $0.00 $0.00 $0.00
-WO-18/668 SLOPES $42,611.67 $7,757.03 $34,864.64 - -
CONFIDENTIAL e s e e pa POL-EPA01-0003302




DETAIL FOR PY91
MAY, 1091
" IWORK PACKAGE DESCRIPTION I EQUIP CREDIT. i
DELETED 1990 (JP-WO—03A) $0.00 $0.00 $0.00
DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
~ [2E2J31____ |DELETED 1900 (JP-WO-04A) $0.00 $0.00 $0.00
2E2J32 DELETED 1990 (JP-WO—04B) $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0.00 $0.00 $0.00
JP DUMP SLOPING BUBTOTAL - -~ - $314,511.48 $57,184.90 $257,326.47
= [OUMP STOPING CATOTAL .. .. .. - | $720,082.10]  $115,749.07 | $604,313.03 |

_ [COVERPLACEMEN] -
2E3NO1 HAUL SOIL FROM NP-SB-81 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $163,598.26 $36,403.76 $127,194.50
2E3NO3 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3NO4 HAUL SOIL FROM NP-8B-27 TO NP-D9 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-5B—27 TO NP-D6 $0.00 $0.00 $0.00
2E3NO0S HAUL SOIL FROM NP-SB-81 TO NP-D9 $0.00 $0.00 $0.00
2E3NO7 HAUL SOIL FROM SP-DN—61 TO NP-D4 $65,107.80 $12,550.77 $42,657 .03
2E3NO8 HAUL SOIL FROM SP-DN-81 TO NP-D1 $101,519.33 $0,193.66 $92,326.67
2E3N0R HAUL SOIL FROM SP-DN-61 TO NP-D3 $73,631.74 $14,768.13 $58,863 .61
EENW HAUL SOIL FROM SP-DN-81 TO NP-D5 $143,728.68 $34,067.07 $109,661.59
~ |2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 DELETED 1090 (NP-WS—31) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS—-31 TO NP-D9 $26,030 30 $4,732.41 $21,206.89
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.08
2E3N15 SHALE BORROW TO NP-D6 $96,5673.44 $23,191.48 $73,381.98
2E3N16 HAUL SHALE FROM NP-W8-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $67.082.16 $14,688.74 $52,493.41
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $13,772.87 $3,131.57 $10,841.30
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL . $700,007.68 $146,821.86 $643,275.82
2E3801 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $10,506.97 $3.934.77 $8,662.20
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SH $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB—44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP~SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D8 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D) FROM SP-5B-42 $50,367.81 $24,085.79 $26,302.02
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-5B-42 $0.00 $0.00 $0.00
2E3812 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3S1a SOl RORAOW (SP-D1B) FROM SP-SB-60 $3,408.33 $667.85 $2,738.48

CONFIDENTIALBsorrow (sp-13aA)FROM 5P-Ws-17 $21,577.48 $4,603.27 $16,974.19 POL-EPA01-0003303




DETAIL FOR PY91
WORK PACKAGE DESCRIPTION "~ - | ACTUALCOBT | &
SHALE BORROW (SP—13B)FROM SP-W8-17 $0.00 $0.00
_ [pE3g1e [SHALE BORROW SP-P8-01 FROM SP-WS~07 | $60,527.87 |
_ [PE3ssiz— |SHALE BORROW (6P-14) FROM S8P-W8-07 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-WS—07 TO 5P—04 $118,304.31 $14,141.72 $104,252.50
~ [2E3819 _______ |HAUL SHALE FROM SP-W8-07 TO SP-D10 $29,466.81 $6,504.24 $22,872.67
— (2€3s20 HAUL SHALE FROM SP-WS-07 TO 5P—-38 $33,974.42 $7,176.99 $26,708.43
2E3521 HAUL SHALE FROM SP-WS—07 TO SP-10 $31,860.32 $16,581.20 $15.269.12
P COVER PLACEMENT SUBTOTAL ., $350,162.30 $88,963.08 $261,199.22
2E3J01 HAUL SOIL FROM JP-5B-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB—53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D8 $0.00 $0.00 $0.00
263004 HAUL SOIL FROM JP-SB—53 TO DBA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB—53 TO D1 $0.00 $0.00 $0.00
2E3J00 HAUL SOIL FROM JP-SB—53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 T0 D7 $0.00 $0.00 $0.00
2E308 HAUL SOIL FROM JP-5B8-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL 8OIL FROM JP-SB-64 7O D12 $0.00 $0.00 $0.00
2E3J11 HAUL 5OIL FROM JP-SB-54 TO D18 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-88-54 TO D15 $0.00 $0.00 $0.00
2E3013 . DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3014 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3015 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3J18 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-5B-54) $0.00 $0.00 .00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-16 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-16 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS—16 TO D7 $0.00 $0.00 $0.00
2€322 HAUL SHALE FROM JP-WS~16 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-W5-15 7O D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT—02 TO D8A $0.00 $0.00 $0.00
2E3J26 DELETED 1900 (JP-WT~02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT~02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT~02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT—02 TO D16 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVEA PLACEMENT BUBTOTAL . .. . $0.00 $0.00 $0.00
288 [COVER PLAGEMENT GA TOTAL o] $1140,26098 |  $235784.04 [  $004,475.04 |
GONTAM SOIL EXV
2EANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP—20 $88,925.10 $20,826.18 $68,009.04
2E4NOTA NORTH RIO PAGUATE~EAST $45,481.17 $10,334.34 $35,146.83
2EaNO1B NORTH RIO PAGUATE-WEST $45,478.72 $10,246.14 $35,232,68
- NP GONTAMINATED SOIL, SUBTOTAL .~ $170,884.90 $41,405.64 $138,479.35
CONFl DENTIALS—27IZBIS1133/53 TO 8P-OP-34 $13,471.38 13,285.53 $10,205.85 POL_EPAO1 _0003304




DETAIL FOR PY91

MAY, 1991

WORK PACKAGE DESCHIPTION »
NO WORK PACKAGE ASSIGNED THIS WBS #
NO WORK PACKAGE ASSIGNED THIS WBS #
SP~-CS-33
NO WORK PACKAGE ASSIGNED THIS WBS #
NO WORK PACKAGE ASSIGNED THIS WBS # .
COMPLETED 1900 (SP-CS-62/32 TO SP-OP-35) $0.00 X
5P CONTAMINATED SO SUBTOTAL $13,471.38 $3,265.53 $10,205.85
2E4J01 HAUL CS FROM JP-CS-38 TO JP-OP-41 $0.00 $0.00 $0.00
2E4.J02 HAUL CS FROM JP-C§-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL BUBTOTAL. $0.00 $0.00 $0.00
[26% [CONTAMINATED SOILCATOTAL. . = |  $193,366.37 | $44,671.17 | $148,885.20 |
— [HIGHWALL BEGLA
2E5NO1 TRIM NP HIGHWALLS $1,005.06 $190.14 $815.82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SOBTOTAL $1.005.96 $190.14 $816.82
[2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
—{2E5S502 - |SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAE _ $0.00 $0.00 $0.00
[2€8401 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
|2E8502 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP-HIGHWALL SUBTOTAL $0:00 -00 -00
285 [HIGHWALLCATOTAL ... . " . | $1,005.96 | $190.14 | $815.82 |
[ERGSIGR CONTRO]
2E6NO DELETED 1980 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOGLINO AND NP DITCH BUBTOTAL - - $0.00 $0.00 $0.00
[2E8X01 DELETED 1900 (QUARRY ROCK) $0.00 $0.00 $0.00
|2E6X02 DELETED 1980 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL IR $0.00 $0.00 $0.00
[2Es TEROSION CONTROL GA TOTAL . - - | $0.00 | $0.00 | $0.00 |
[26  |EARTHWORK TASK YOTAL [  s2u73,335048 ] $523057.70 | . $2.450,272.78 |
[0G ENTRIES ABAN|
|2s1N01 | SEAL PW 273 UG ENTARY; NP SUBTOTAL - | $0.00 | $0.00 | $0.00 |
| $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY91

MAY, 1991

WORK PACKAQE DESCRIPTION

SEAL P-10 DECLINE

COMPLETE 1990 (H-1 ADIT)

SEAL VENT HOLES

[COMPLETE 1990 (DRILL HOLES)

SPUQ ENTRIES ABANDON SUBTOTAL .

SEAL JP-85-50 ENTRIES

SEAL JP-55-48 ENTIRES

JP UG ENTRIES ABANDON SUBTOTAL -~

— {281 [UG ENTRIES ABANDON CATOTAL .~ . |
PITWATER -~ -
2S52N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
282501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252301 DISPOSE OF JP PIT WATER $13,430.51 $571.12 $12,850.39
252 PAT WATER CA TOTAL T T $13,430.51 $571.12 $12,859.39
SURF STRUC DEM
2S3N01 COMPLETE 19980 (NP SURF. STRUC)) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 - DEMOLISH JP SURFACE STRUCTURES $1,057.18 $30.21 $1,026.85
253 S5 DEMOLITION CATOTAL. o $1,067.16 $30.21 $1,026.85
~ [BURF §1RC DEGO

284XY NOT ASSIGNED ] $0.00 | $0.00 | $0.00 |
284 BSDECOMCATOTAL - ... "o & ] $0.00 | $0.00 | $0.00 |
PERM STAUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00

NP STROCTURES SUBTOTAL ~ - $0.00 $0.00 $0.00
[2s5801 CONSTRUCT PERMANENT ACCESS nOADs SP) $0.00 $0.00 $0.00
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00

6P STAUCTURES BUBTOTAL. - $0.00 $0.00 $0.00
[2s5401 CONSTAUGT PERMANENT AGGESS ROADS:8P) $0.00 $0.00 $0.00
[285J02 CONSTRUCT PERMANENT FENCES: 5P AREA $0.00 $0.00 $0.00

JP STRUCTURES SUBTOTAL i $0.00 $0.00 $0.00
|286J09 [CONSTRUCT PERMANENT FENCES: ALL AREA[ $39,008.06 | $703.87 | $38,214.18 |

{ALL STRUCTUBES SUBTOTAL - - - | $39,008.05 | $793.87 | $38,214.18 |
[2s5 [PERMANENT STRUCTURES CATOTAL .~ | $39,008.05 | $683.77 $38,344.28 |
- TETAUGTURES TABK TOTAL .~ & . . 1.  S58.7J6300] .. S18298871 ..  $62.450.88

mermens . | .
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MAY, 1991
WES 10 NO. WORK PACKAGE DESCRIPTION . - . EQUIP CREDIY | . bASH PLOW
"[2R1No2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP BEEDING SUBTOTAL  ~ $0.00 $0.00 $0.00
__[2n1s01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1980 (RESEED AT HOUSING AHEA) $0.00 $0.00 $0.00
8P SEEDING SUBTOTAL ‘ - $0.00 $000| %000
[2r1J01 ~—[PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
{2R1J02 PREPARE BED & SEED 5P SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL R $0.00 $0.00 $0.00
[2m [SEEDING CASUBTOTAL = . ] $0.00 | $0.00 | $0.00 |
1RRIGATION
{2R2NG1 |DELETED 1960 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2s01 |DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2J01 |DELETED 1900 ({RRIGATION) [ $0.00 | $0.00 | $0.00 |
2Rz . [IRAIGATION CA 8UBTOTAL .~ | $0.00 | $0.00 | $0.00 |
BR . - |REVEGETATIONTASKTOTAL . . [ $@0] 96607 ~ $0.00]
ITERBACING ‘
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 20000 LF $0.00 $0.00 $0.00
2T TEARACING CA SUBTOTAL .~ = - 177F $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT 8P-8W-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2402 CUT JP-WO-14 SLOPES ~ RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2N01 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
272 SPECIAL GA SUBTOTAL - . $0.00 $0.00 $0.00
- [TERRACING/SPECIAL TASK O W . X 0] $0.06 ]
fz - JCONSTRUCTIONTOTAL - .~ T $3211,30887 | "~ 852662827 { - $2,886,665,40°
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5.2 WORK PACKAGE DISCUSSION

DESCRIPTION

-

@)

-------A

1C1L01 Engineering/Consulting Services Landmark phased
out; Engineering
completed; sub-
contracting
other services
directly to POL;

2M2NO1 Surveying on-going;

2M31.02 Operator Training on-going as needed;

2E2502/03 Cut S. Paguate slopes on-going;

2E5N01/02 Trim/scale highwalls Pending decision
from POL-Council;

255309 Site Fencing In-progress;

251504 Seal Vent holes Two remaining in
Jackpile area;
will be done with
upcoming dozer work
in the area;

251502 Seal P-10 portal Pending building
dismantling;

283S01 Demolish S. Paguate buildings by 6/30/91 pending
any other decisions
on final building
disposition;

282J01 Dewater Jackpile Pit On-going for dust
control;

2E2J14 Slope JP-WO-11 substantially
complete; final
east slope pending
removal of protore;

2E3N09 Haul soil to NP-D3 complete;

2E3NO2 Haul soil to NP-D2 complete;

2E4NO1 Haul CS-23/24 to pit In-progress;
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I 5.2 WORK PACKAGE DISCUSSION (continued)

1—@1—01_51131;@.; REMARKS
2E3N13 Shale to NP-D9 Small area in NW corner to

be done later;

l 2E3S21 Shale to SP-10 Substantially complete;
l 2E3S09 Soil to D9 Substantially complete;
2E3NO07 Soil to NP-D4 Substantially complete;
2E1503 SP-PS-02 (extra volume) Substantially complete;
. 2E3501 Soil to SP-D1 In-progress;
- - 7
2E3NO08 Soil to NP-D1 Substantially complete;
I 2E1J01 Jackpile haul roads On-going;
2E2J24 Slope JP-WO-66 In-progress;
l 2E2J27 Slope JP-WO-18/66B In-progress;
l 2E3S507 Soil from SP-SB-42 In-progress;
2E3S09 Soil to SP-D9 In-progress;
I 2E3S13 Soil to SP-D18 In-progress;
2E3S14 Shale to SP-13A Substantially complete;
l 2E3S19 Shale to SP-D10 Substantially complete;
I 2E3520 Shale to SP-38 Substantially complete;
area larger than original
estimate;
I 2E3S821 Shale to SP-10 Substantially complete;
i
i
i
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5.3 WORK PACKAGE CLOSEOQOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout

NONE for May, 1991

@)

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout

NONE for May, 1991
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5.4 CHANGE ORDER SUMMARY

One Change Order and the creation of a new Work Package were

needed to handle the volume overruns in removing the protore pile
SP-PS-02 to meet the gamma radiation specification for the Project.

ORIGINAL NEW

IJI -Il . Llll L

WORK PACKAGE # DESCRIPTION PRICE NEW TARGET PRICE
[ [ 4 hd
2E1803 Additional Volume
for SP-PS-02
to pit new $ 46,888.00

N . ‘Ill IE I BN EE = ll-' R O . IIJ
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF MAY, 1991

WORK
PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) 2/90
2M1LO0O5 Purchase Small Tools 2/90
_ 2MiI06  Remodel Project Offices = 2/90
2M1LO7 Recondition Jobsite 2/90
l 2M1L08 Set Up Shop Facilities 2/90
-~ 2M3L01  Operator Training (Mobilization) 2/90
2EINI1 Relocate NP-PS-13 to Pit 2/90
l 2E1N12 Cut slopes NP-0P-19 2/90
2S1NO1 Seal PW-2/3 Adit 2/90
251503 Seal H-1 Adit 2/90
I 2581505 Plug Drill Holes 2/90
2S3N01 Demolish N. Paguate Structures 2/90
2E2S09 Cut SP-WO-38 slopes 2/90
2E2S04 Cut SP-WO-14 slopes 2/90
l 2E1NO4 Haul NP-PS-14 to pit 2/90
1C2L01 & 02 1Interim CMC (Mobilization) 4/91
2S2N01 Dewater N. Paguate Pit 7/90
I 2M2NO1 Land Surveying-N. Paguate 7/90
2E1NO1 Build N. Paguate Haul Roads 11/90
1P1L01 RPM Office-~1lst Year Plan 11/90
I 1C11.05 &02B Environmental Monitoring-ist Year Plan 11/90
1C1L01 CMC & Consulting Services-1st Year Plan 11/90
2L2L02 LCC Insurance-Interim Work 11/90
2L1L01 LCC G & A-1st Year Plan 11/90
l 2582501 Dewater S. Paguate Pit 11/90
2E1NO3 NP-PS-18 to N. Paguate Pit 11/90
2E1NQ5 NP-PS-15 to N. Paguate Pit 11/90
l 2E1NO6 NP-PS-16 to N. Paguate Pit 11/90
2E1NO7 SP-PS-01 to N. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 11/90
I 2E2N09 Slope NP-HW-25 11/90
2E2S01 Slope SP-WO-13A/WO-10 11/90
2E2506 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
l 2E2S11 Slope SP-WT-19A 11/90
2E2512 Slope SP-WM-12 11/90
2E2515 Slope SP-WT-16/37 11/90
l 2E2S19 Misc. S. Paguate Sloping 11/90
2E4507 Cleanup SP-CS-62/33 11/90
|
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Cash flows continue to track as projected. Approximately 12.6
million cubic yards have been moved to-date or about 38% of the
original baseline estimate. The project continued to run about 45

weeks ahead of the original baseline schedule. Minimization of the
outside consulting services will have positive cash flow implications
for the remainder of the Project.
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6.2 VARIANCE AND VARIANCE EXPLAINATIONS

None for May, 1991

1
1
i
i
i
1
1
i
i
i
I
i
]
i
i
i
i
1
B
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

1S

9]

1) Marvin Sarracino-Reclamation Technician}
} Pueblo of Laguna
Victor Sarracino-Reclamation Technician}

Monthly Inspection Report-May, 1991
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Jackpile Reclamation Project

-y puEBrooF LaguNa

P.O. BOX 194
Office of . LAGUNA, NEW MEXICO 87028 ) (505) 243-761
Reclamation Project Manager (505) 552-66¢
™ode (505) 552-66¢
Date: June 4, 1991
To: Jim Olsen, Jr., P.E.- RPM
From: Victor A. Sarracino auu Mar V.LIl Dcu..[.cu.,.uxu

s

Reclamation Technlclans I and IT

Ref: Inspection Report Month of May, 1991

3

JJI N N .

The weather for this menth was not a factor on”the operations of the
Laguna Constructlon Company. However rain did cause an early shutdown
one day. "

The scrapers finished hauling protore from SP-PS-02 to SP OP-34. The
shale haul started from SP-WS-17 to SP-WO-13 and SP-WO-10 but
temporarily interrupted to haul shale from SP-WS-07 to SP-PS-02. The
shale haul was completed to SP-PS-02 and the scrapers resumed to haul
shale to SP-W0-13 and SP-WO-10. They should be completed by the end of
the month and will be moving to SP-OP-35 to haul top soil.. :
The trucks were hauling top soil from SP-DN-51 to NP-D2 and were
briefly interrupted to haul some contaminated soil from a-haul road
into SP-OP-34. The trucks then returned-to hauling top soil from SP-
DN-51 to NP-D1, NP-D2 and NP-D4. Upon completion the trucks started to
haul top soil from SP-SB-42 to SP-PS-02 and SP-WO-04 and will remain
there until June. A stockpile of top soil was also hauled to NP-D4.

The dozers were split up sloping on JP-WO-11, JP-WO-18, JP-WS-19, SP-
WO-13 and SP-PS-02. Disking was in process at SP-PS-02 then top 5011
was being pushed at NP-Dl NP-D2, NP -D3, SP-PS 02 SP DN-51 and SP-SB-
42, . ) . ( L

Weather Station is Stlll runnlng and w1ll be replaced as soon as
possible. Collection of data is still -in process. Purchase of a new
weather station is pending until we hear from Qualimetrics.

The air station results are pending from TMA/Eberline due to transfer
of contracts and purchase orders. One pump has been repaired and the
others are being moved around. This month the pumps ran fairly well.

Gamma surveys continue to read below twice background in the buildings
and in the field. TMA\Eberline continued to do swipe tests on fence
posts and railroad ties prior to release. A gamma survey was also
conducted by Eberline on the haul road SP-5S-28 results pending.

The thickness of the shale cover on SP-PS-02 averaged 12.7 inches per
acre and SP-CS-38 averaged 12 inches per acre. There has been no other
shale covering this month.
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The top soil cover on NP-D2 and NP-D3 has an average thickness of 21.0
inches per acre. No other top soil thickness was checked this month.

log entries are being maintained in the computer as work progresses.

Special Case:

1. RGM-2 unit, calibration in progress.

I The updating of Spreadsheets, Eberline results and other Inspection
I Ludlum meter calibrated by Jim Woods/Eberline.

round and surface water sampling was done by Assagai labs.

3. Areial photos taken by Thomas R. Mann and prints recieved.

4, Accident: Scraper turned over with no injuries to operator.

FILE: INSPMV5.DOC

Page 2
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